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ESTIMATE RUN 07/16/2001

ESTIMATE SUMMARY 09:20:59

CONTID: C13572         ESTIMATE NO: 0001 PROG 1999

PCN: 13572-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY01 SPECIAL PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R600-160                    

FY01 SPECIAL PAVEMENT MARKINGS

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 06/25/2001 DATE TIME STARTED 06/18/2001

915 HARGER ROAD DATE LET 05/03/2001 DATE WORK BEGAN 06/18/2001

 DATE AWARDED 05/08/2001 DATE TIME STOPPED 06/28/2002

 DATE CONTRACT EXECUTED 06/01/2001 DATE ACCEPTED 06/28/2002

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 06/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 653,477.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 622,350.00 NON-PARTICIPATING 44,830.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -634.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.43

WORK DAYS

WORK DAYS

6.86%

608,646.50

44,830.75

44,830.75

44,195.79

$

$

$

$

0.00

44,830.75

44,830.75

0.00

44,830.75

-634.96

0.00

44,195.79

0.00

AMOUNT DUE 44,195.79 44,195.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,195.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0 TIME ALLOW: 129

ORIG TIME ALLOW: 129
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PCN: 13572-BID    ESTIMATE RUN 07/16/2001

PROJECT: C R600-160                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

2,222.000

202-00250  
 

37,281.500

SF  

1.00000 2,222.002,222.000

2,222.00

0010 MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

10,000.00000 2,500.000.250

2,500.00

0015 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

5,815.000

627-30210  
 

36,341.000

SF  

2.25000 13,083.755,815.000

13,083.75

0020 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

1,742.000

627-30405  
 

20,204.000

SF  

10.00000 17,420.001,742.000

17,420.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

620.000

627-30410  
 

33,134.000

SF  

7.75000 4,805.00620.000

4,805.00

0030 MOBILE PAVEMENT MARKING ZONE 0.000

6.000

630-80520  
 

82.000

DAY 

800.00000 4,800.006.000

4,800.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 44,830.7544,830.75653,477.25CURRENT AMT0200 $ $ $

$ 44,830.7544,830.75$653,477.25$CURRENT AMTPROJECT TOTAL


